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DEMOLITION PHASING LINE

CREIGHTON COURT PROPOSED PHASING

Demolition Phase 2

Demolition Phase 1

TRANSFORMATION OF CREIGHTON COURT
PRELIMINARY PHASING PLAN

05.14.21

Phase A 68 9% LIHTC 2021

Phase B 60 4% LIHTC 2021

Phase C 60 Market Rate TBD
Phase D 62 9% LIHTC 2022
Phase E 58 9% LIHTC 2023
Phase F 66 4% LIHTC 2023
Phase G 57 4% LIHTC 2024
Phase H 63 9% LIHTC 2024
Phase J 55 9% LIHTC 2025
Phase K 60 4% LIHTC 2025
Phase L 60 Market Rate TBD
TOTAL 669

NOTE: We anticipate that the project will contain around
200 Project Based Voucher (PBV) units to ensure
affordable housing options for Creighton Court families.
In accordance with the Creighton Tenants' Bill of Rights,
these units will be prioritized for Creighton affected
families that wish to return to a newly constructed unit

at the redeveloped site.
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